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Mayflower Wind Falmouth Timeline 

Business Proprietary and Confidential

2021 November 
Submitted initial Falmouth EFSB Petition

March
Meeting with Town on Alternate Landfalls 
Postponed initial EFSB Public Comment Hearing (scheduled for March 24)

2022

May
Kicked off Alternate Landfall Engineering
Project Change to HVDC

June
Presentation at Falmouth Public Forum 

July
Filed a Motion to Suspend with the EFSB on to officially suspend the Falmouth EFSB proceeding

September 
Concluded Alternate Landfall and HVDC Engineering 
Meetings with Property Owners/Stakeholders

August
EFSB granted the Motion to Suspend



Alternate Landfalls 
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Surf Drive

Scranton Ave.

Clinton Ave.
Kite Park

Central Park

Worcester Ave.

Little Pond



Little Pond Landfall 
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• Scenario 1 – Continuous HDD from offshore export cable 
corridor to Town property north of Little Pond on Spring 
Bars Road

• 7500 feet exceeds the range of HDD feasibility 

• HDD curvature increases technical difficulty 
>7500 ft



Little Pond Landfall

5Business Proprietary and Confidential

• Scenario 2 - HDD from offshore to Bristol Beach Parking Lot, 
HDD from Parking Lot to Town property north of Little Pond on 
Spring Bars Road

• Bristol Beach Parking Lot is too narrow - approximately 100 ft from the 
HDD entry to the back of the drill rig is needed for workspace. 

• HDD operations would require the complete closure of Menauhant Rd. 
for 3-5 months in order to avoid the existing sensitive dunes.

3400 ft

4400 ft



Little Pond Landfall
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• Scenario 3 - Separate the HDDs into two, meeting in Little Pond in a 
cofferdam

• Cofferdam construction requires direct burial and will create a large sediment 
plume around the burial operation.

• Little Pond is a constricted waterway without natural tidal flushing. 

• Disruption of shellfish habitats due to sediment dispersal generated during 
installation.

Shellfish 
protection 

area 



Scranton Avenue Parking Lot
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• Small HDD area (0.37 acres) does not provide 
adequate area for installation vehicles and 
equipment

• HDD and transition vault construction on privately-
owned land

• No response from property owner 

• HDD construction would hinder access to 
commercial properties to the south and access to 
the Harbor



Clinton Avenue Parking Lot
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• Abutters to the east are in close proximity to 
the work zone

• Falmouth Tides Motel and Falmouth Yacht Club 
operations would be hindered during HDD 
operations. 

• Very shallow cover under the beach due to 
the required location of the entry pit

• TJBs may be exposed to sea level 

• Dewatering difficult to accomplish

• Narrow parking lot

• Traffic Impacts



Surf Drive Parking Lot
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• Mutual heating modeling conducted to assess 
risks and impact of siting near Eversource’s 
electrical cables serving Martha’s Vineyard.

• Modeling results show that mutual heating 
between Mayflower and Eversource cables
exceeds maximum cable operating 
temperatures.

• Mayflower shared modeling report on 10/21

• Eversource, Mayflower and the Town of 
Falmouth met on 10/21 to discuss modeling 
report.

Figure taken from Burns & McDonnell's Surf Drive Ampacity Report. Mutual heating at cable crossings 
produce adverse de-rating.



Kite Park Landfall 
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• Two (2) HVDC HDDs are technically 
feasible through Town-owned beach 
parcel
• HDD trajectory discussed with multiple 

consultants/vendors and determined 
to be technically challenging but 
feasible.

• Mayflower plans to include HDD 
trajectory through Town beach parcel 
as a variant to our Preferred and 
Noticed Alternative Route.



Mayflower Onshore Route Scoring
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• Standard industry scoring criteria, including but not 
limited to:

• Direct residential abutters 

• Traffic congestion

• Sensitive receptors (hospitals, schools, elder care facilities, 
police/fire, etc.)

• Wetland areas

• Flood risk

• Historic properties

• Archaeological resources

• Listed rare species habitat

• Public water supplies 

• Article 97 land

• Tree removal 



Onshore Construction Impacts 

• Onshore cable installation will occur outside of the busy summer season to the maximum 
extent possible. Any high season or night-time construction would be done in coordination 
with and with the approval of the Town. 

• Onshore HDD construction in Falmouth is expected to last  2 – 3 years (offseason work 
only)

• Horizontal Directional Drilling is expected to take 3 – 5 months (offseason work only)

• Lane or road closures will use a rolling setup, so only a section of the roadway is worked 
on at a given time.

• Mayflower will comply with all applicable construction noise requirements and 
implement mitigations:

• Temporary noise barriers at HDD locations
• Maintaining equipment with functioning mufflers
• Low-noise generators

• Mayflower will create a construction schedule webpage to alert residents of construction 
locations, dates, activities and traffic control measures.



Mayflower Next Steps 
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• Mayflower is planning to re-file MA EFSB petition before the end of 2022

• Petition will include alternate landfall engineering and HVDC engineering

• Kite Park to be included as a landfall option

• Smaller HVDC converter station footprint, smaller underground duct bank, fewer 
cables, etc.

• Abutter notifications would be resent to the Falmouth community in early 2023 



Thank You
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Questions and Comments?


